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As a Community, Provide 
Capacity for All Students While 
Maintaining Level of Programs 

   Our Facilities Expansion Goal 



   The Challenges  
 

- Expected Dramatic Increase in Growth 
and Enrollment 

- Timing- As Soon as 2018 

- Tasks and Time Required 

- Limited Expansion Options 

 



   The Realities 
 

- Present Facilities At or Near Capacity 

- Class Size Pressure 

- Significant Development Expected 

- Short Time Frame 

 



EVENT TIME FRAME 

Start Planning Process and Collaboration  Underway 

Due Diligence Work and Agency Submittals April 2017 – September 2017 

Design Work and Construction Documents May 2017 – December 2017 

Advertise For Bids December 2017 

Start Construction April 2018 

Construction Period April 2018 – July 2019 

Complete Construction and Occupy New 
Addition 

July 2019 

   Time Line for Maurice Hawk School Phase 1 



OPTION PROS CONS 

Expand Existing 
Buildings  

Land and building readily 
available 
Shorter construction time 
May avoid need for re-
districting 

Impact on core facilities, 
parking, traffic, etc. 
Impact on occupants during 
work 
Added capacity may be 
insufficient for needs 

New Construction 

Larger building can absorb 
larger population in one place 
Ability to design desired facility 
from ground up 
 

Land acquisition process & cost 
Longer construction time 
Higher cost (site development 
cost may be high) 
 

   Options- Pros and Cons 



OPTION PROS CONS 

Retro-Fit Existing Non-
District Owned Facility 

May Reduce Construction 
Costs 
Shorter time duration to 
occupancy 

Initial acquisition cost  
Adaptability to school use 
Appropriate exterior facilities 
such as parking, loop roads and 
fields 

   Options- Pros and Cons 



   Maurice Hawk School Phase 1 
Expansion  

To address expected overcrowding at both Maurice 
Hawk and Village Schools.  Expected completion July 
2019. 



   Phase 1- Address Immediate Need 
Maurice Hawk 
School Expansion 
Phase 1- 
Building Addition 
and Site Work- 
Parking Lot 
Expansion, Bus Loop 
and Play Fields. 
 
$12,500,000. 
 
Complete August 
2019 



   Phase 1- Address Immediate Need 
Maurice Hawk School Expansion Phase 
1- (Addition Shown Outlined) 
Building Addition  
16 Classrooms/Grade Level 
Music and Art Rooms  
Child Study Office Spaces 
$12,500,000. 

NEW A 

LEGEND 

Clarksville Road 

Entrance Enhancements 



   District Facilities- Shorter Term Need- 
Expansion Possibilities 

Grades 6 -12  

Potential solutions for grades 6-12 capacity by 
constructing additions on Thomas Grover MS and High 
School South 



   Thomas Grover- Short Term- Address Grades 6-8 Capacity 

One Story-  
Six Classrooms, SGI 
Rooms and Science 
Lab 
$4.4M - $4.8M 
 
 
Two story- 
$8.5M - $8.8M 

Thomas Grover Middle School- Potential 6 Classrooms
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Corridor w/lockers



Thomas Grover MS- 8 Classroom Addition (One Story), 15 Classrooms (Two Story) 

   Thomas Grover- Short Term- Address Grades 6-8 Capacity 



HS South 
Potential 
Expansion- 
One or Two 
Story 

   High School South Potential Expansion 



   District Facilities- Longer Term Need 
Expansion Possibilities 

For Study 

An exploration of potential expansion possibilities at all district schools.  A 
due diligence study will be needed to identify and resolve issues such as 
parking, traffic, storm water management and others. Consideration must be 
given to the uncertainty of future enrollment growth and balanced against 
the need for potential new school facilities on new sites.   



   Maurice Hawk Phase 2- Address Longer Term 3-5 Yrs 
POTENTIAL FULL 
BUILD OUT 
Maurice Hawk 
School Expansion 
Phase 2- 
One or Two Story 
Building Addition 
Up to 48 Classrooms 
Art, Music, Dining, 
Gym and 
Administrative 
Spaces 
$22,000,000 –  
$35,000,000 
 
 
 
 

But Will It Be Enough? 



HS North 
Potential 
Expansion- 
One or Two 
Story 



Thomas Grover MS- Phase 2 Expansion add to Phase 1 (Re-configure Road/Parking) 



Thomas Grover 
Full Build-Out 
 
Re-route bus 
loop 
 
Gym expansion 
Café Expansion 
 
Expanded 
parking will be 
needed 

Gym 

Cafeteria 



Town Center 
School  
Potential 
Addition 
 
Two stories 
8 Classrooms 
 
$3,700,000 



Millstone River 
School/ 
Community 
Middle School- 
 
Connecting 
Addition? 
 
Re-configure/ 
Program 
Revisions? 
 

   Millstone River Potential Expansion 



   Wicoff School Potential Expansion 

One Story- 
6-8 Classrooms 
 
Two Story- 
10 – 16  
Classrooms 



New Facility 
Land Acquisition 

New facility land acquisition requires approval in 
advance by NJDOE per 6A:26.  Process requires 
completion of due diligence including a phase II 
site assessment.  This process alone could take 6-
12 months.   



   Non- District Facility  
Retro-Fit Possibilities 

Retro-fitting an existing facility to house a school may be 
appropriate but consideration must be given to many factors.  
The facility must be right-sized for a school and additional 
land is needed for recreation and play space.  The cost of 
acquisition must be reasonable as additional costs will be 
expended to complete the retro-fit to make the facility 
suitable for use as a school. 


